
COORDINATION/REPORTING MECHANISM FOR EACH SECTOR 

 

Name of Sector: Health 

Program Coordinator Name: Dr. Sahib Jan Badar 

Month of Reporting: Sept, 2018 

Name of District of 
intervention: 

Mirpur Khas, Sukkur, Naushero Feroz, Ghotki & Khairpur Mirs  

 

Financial Progress (CFY 2018-19) 

 Total allocation CFY 2018-19: Rs. 1948.822 (million) 

 Total released amount in words and figure: Rs. 676.028 (million) Rupees Six 
Hundred Seventy Six Million Twenty 
Eight Thousand only/-  

 Expenditures incurred:  

 

 

 
 

Summary of Nutrition interventions introduced in the areas (as detailed in Sectoral Plan): 

Provision of Micro Nutrient Items (RUTF, 
MNPs, F100, F75, IFA Tablets, supplies 
(medicines & equipment) for 
establishment of Outpatient Therapeutic 
Program (OTP) under CMAM.  

18000 Cartons of RUTF supplied through which 
1213 Cartons has been consumed. 1,540,000 IFA 
Tab, and 3,456,000 Mebendazole Tablets are 
supplied to 5 districts Mirpur Khas, Sukkur, 
Ghotki, Naushero Feroze and Kahirpur. 
90 OTP sites are established and made functional 
by supplying required equipment in both districts 
Mirpur Khas & Sukkur. 

Strengthening of Nutrition Stabilization 
Centers (NSC) 

Both districts are visited for making preliminary 
arrangements to establish NSCs. Hiring process 
has been approved and till November 2018 this 
process would be completed.  

Contract Agreement with PPHI for 
(primary health care services) & NGOs 
for service delivery in district                            
(un covered area) in district Mirpur Khas 
& Sukkur. 

PPHI 
In 02 districts PPHI has already been working and 
further 03 districts are waiting for approval of 
agreement.  
NGOs 
02 NGOs in Districts of Sukkur and Mirpurkhas 
have rolled out their services for counselling and 
distribution oral iron and basic medication for 
deworming and anemia control.  

  During the reporting month Total Expenditure 

  For Human Resource: 0.947 5.447 

  For Nutrition activities: Nil Nil 

  Other Expenditures: Nil Nil 



03 NGOs for district Naushero Feroz, Khairpur 
Mirs & Ghotki to be contracted through open 
tendering process, which will be initiated shortly 
once approval will be given by Secretary Health. 

Provision of Oral & Parental Iron for 
control of Anemia for CBA, pregnant  & 
lactating mothers at district level 

Provision of Oral and parental Iron will be 
provided as per requirements.  

Provision of Chlorohexidine at district 
level to reduce neonatal sepsis 

Distribution to the implementation partners is in 
process. 

Provision of Safe Delivery Kits at 
HF/community level  

Distribution to the implementation partners is in 
process. 

Pay for Performance  
(provision of P4P to deployed CMWs for 
ANC & Deliveries) 

Funds during CFY are not yet transferred in 
assignment account, however, spot verification 
of performance is in process, which would be 
paid subject to release of funds under the 
respective head of appropriation. 

Capacity building by PPHI, CUP and WEP  PPHI has trained 39 and 19 Nutrition Assistants 
for OTP Sites in districts Mirpurkhas and Sukkur. 
Total number of persons trained by CUP at Sukkur 
are 264 out of them 33 are staff members and 
229 are CHWs. 
WEP is going to start training sessions from 22nd 
October. 
Training for LHWs are in the process. 
  

 

 

Progress on Achievement of targets against the set DLIs 2018-19: 

S.# DLIs FOR FY 2018-19 Target PROGRESS 

1.  
1a) Cumulative number of pregnant women who 
received 4 prenatal care and counseling visits at 
community level from LHW and/or CMW 

725,000 

12,359 
(by CMWs for the period of 

July to Sept 2018) 
53,977 

 (LHWs MIS is not working 
properly, calculation error, 
within 1 week this issue will 

be resolved) 

2.  
1b) Cumulative number of women who received 4 
ANC at primary and secondary health care facilities 
(BHU, RHC, THQ, and DHQ) 

415,000 

39,750 
 (by DHIS from for the Period 

of August to Sept 2018) 
9.6% target Achieved 

4 ANC data incorporated in 
DHIS from August 2018 

 

3.  
2a) Cumulative number of children 6-59 mos. who 
are screened (MUAC) for malnutrition at community 
level by LHW and CHW 

1,350,000 

2,423 by AAP in Sept 18 
353,662 by NSP in July to 

Sept 18 
Total 356,085 

26.4% target achieved 



4.  

2b) Cumulative number of malnourished children 
aged           6-59 months who are registered in 
Outpatient Therapeutic Program (OTP) centers at 
health facilities and mobile health clinics 

135,000 

3,702 in AAP Districts from 
August to Sept 18 

26,789 in NSP Districts for the 
period of July to Sept 18 

Total 30,491 
22.6% target achieved 

5.  3a) No. of signed NGO contracts 03 In Process 

6.  

% of allocated nutrition financing actually 
expended 
a) Amount of nutrition-related releases for AAP                      
by 30th September 

1948.823 
million 

PKR 
Nil 

 

 

List of ongoing activities: 

  Workshop & Seminar: Trickle down training for CHWS and service providers is 
going on in 02 districts (Mirpur Khas & Sukkur). 

 

Issues: 

  Unavailability of HR and Space for Nutrition Stabilization as per essential minimum 

requirement. 

  Delay in release of funds in assignment account. 

Recommendation: 

• Improved Coordination with PINS (EU) and other sectors.  

• Development of MIS for Nutrition Related Services Data 
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